
From: Haklar, James
To: Conetta, Benny; Ferreira, Steve
Subject: Hatco Attachment
Date: Monday, December 30, 2019 2:28:10 PM
Attachments: 2019-12-30 Weston EPA-Progress Rpt 57.pdf

From: Schindler, Jason <Jason.Schindler@WestonSolutions.com> 
Sent: Monday, December 30, 2019 1:53 PM
To: Haklar, James <Haklar.James@epa.gov>; 'Anthony Findley' <Anthony.Findley@dep.state.nj.us>;
Mark D. Fisher (mfisher@elminc.com) <mfisher@elminc.com>; Ansari, Ramin
<Ramin.Ansari@lanxess.com>; Martin, Ana (Ana.Martin@lanxess.com) <Ana.Martin@lanxess.com>;
KAiello@MCUA.com; Venkat Puranapanda (Venkat.puranapanda@chubb.com)
<Venkat.puranapanda@chubb.com>; Kirby, Lisa <Lisa.Kirby@lanxess.com>; mdininno@mcua.com;
Ostapczuk, Eric <Eric.Ostapczuk@tetratech.com>
Cc: Jones, Sally <S.Jones@WestonSolutions.com>; Blarr, Steve <Steve.Blarr@WestonSolutions.com>;
Peachey, Bryan <Bryan.Peachey@WestonSolutions.com>; Devorak, Coleen
<coleen.devorak@westonsolutions.com>; Sontag, John <John.Sontag@WestonSolutions.com>;
Schindler, Jason <Jason.Schindler@WestonSolutions.com>
Subject: Hatco Remediation Progress Report 57
All
Attached please find a copy of the referenced progress report. Please contact me if you have any
questions or require a hard copy.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is confidential and
proprietary. Disclosure or use of any such confidential or proprietary information without the
written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error,
please notify the sender by return e-mail and delete this email from your system. Thank you.
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WESTON SOLUTIONS, INC. 
205 CAMPUS DRIVE 
EDISON, NEW JERSEY  08837 
732-417-5800  FAX: 732-417-5801 


 
 


 


VIA FEDEX 
December 30, 2019 


 
 
Mr. Ben Conetta, Chief 
Corrective Action Section  
Hazardous Waste Programs Branch 
U.S. EPA Region 2 
290 Broadway, 25th Floor 
New York, New York 10007-1866 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
 
Re: Hatco Site 


Fords, NJ 
Program Interest Number G000003943 


 
Dear Mr. Conetta and Mr. Mitch: 
 
Weston Solutions, Inc. (Weston) is forwarding Progress Report Number 57, which covers the 
activities associated with the Hatco Site from September 1 through November 30, 2019.  The progress 
report is being submitted in accordance with the requirements of Weston’s May 25, 2005 
Administrative Consent Order and March 30, 2005 USEPA approval letter.  If you have any 
questions, please do not hesitate to contact me at (732) 417-5804. 
 


Very truly yours,  
WESTON SOLUTIONS, INC. 


Jason Schindler 
Principal Project Manager 


 
cc: A. Findley (NJDEP) 


M. Fisher – LSRP (ELM) 
R. Ansari, A. Martin, E. Ostapczuk (Hatco/LANXESS) 


 K. Aiello, M. DiNinno (MCUA) 
V. Puranapanda (CHUBB) 
File No. 2.5 
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 ADMINISTRATIVE CONSENT ORDER 


PROGRESS REPORT 
 


1. Progress Report Number:  57 


2. Site Location: Hatco Site 
 1020 King Georges Post Road 
 Fords, NJ  08863 
 
3. Signatories:  Weston Solutions, Inc. 


  ACE American Insurance Company 
  New Jersey Department of Environmental Protection 
 


4. Reporting Period:  September 1 through November 30, 2019 


5. Specific Requirements Initiated and Completed During Reporting Period: 


5.1 Weston submitted Progress Report Number 56 on September 27, 2019. 
5.2 Weston provided monthly progress updates by email to the United States 


Environmental Protection Agency (USEPA) on September 6, October 7, and 
November 5, 2019. 


 
6. Specific Requirements Previously Initiated Which are Continuing: 


6.1 Weston continued light non-aqueous phase liquid (LNAPL) recovery operations. 
Weston conducted recovery operations at the site using automated skimmer pumps 
and manual bailers on September 25, October 10, 14 and 23, and November 6, 11, 
22 and 25, 2019. Total recovery through the end of this reporting period:  
 10,241 gallons of LNAPL recovered using skimmer pumps and bailers 


since March 2011; 
 3,200 gallons recovered and shipped offsite in liquid phase during the 


Southeast Leg remediation; and 
 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite 


disposal during the Southeast Leg remediation. 
6.2 Monthly progress meetings with the Licensed Site Remediation Professional 


(LSRP). 
6.3 Evaluation of properties adjacent to the Channel D/AOC 25 area, south of Riverside 


Drive, has identified several other likely sources of contamination to AOC 25. 
Weston is working with the property owners to evaluate these conditions. 


6.4 Weston prepared the draft pre‐design sampling plan to confirm the limits of site‐
wide cap and a draft 30% design for the site-wide cap. Weston and LANXESS are 
working to confirm that the proposed approaches are consistent with the needs of 
the operating facility and to finalize the plans and associated permit applications. 


6.5 Weston prepared the design and permit application to address Slingtail Creek 
erosion that could affect the cap. Between August 20 and September 23, the 
Slingtail Creek streambank armor was installed to protect the northeast corner of 
the Northeast Impoundment engineered cap.  An emergency permit modification to 
address additional streambank erosion in Slingtail Creek was granted by NJDEP on 
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October 23, 2019. Contractor selection is in process. Weston expects to implement 
the field program in January. 


6.6 Weston has completed the remediation of Hatco-related contaminants identified in 
Woodbridge Pond sediments (Hatco AOC 24). The final walk through with 
Woodbridge Township, the property, owner was completed on September 27, 2019. 
Weston is currently preparing the Remedial Action Report for AOC 24. 


6.7 During the Woodbridge Pond remediation project an isolated area of PCB‐
contaminated sediment was identified in the wetland portion of the adjacent Crown 
Relocators property (part of Hatco AOC 23). Weston is preparing the permit 
modification application necessary to remove the isolated area of PCB‐
contamination identified. 


6.8 The Southeast Leg cap repair activities began on October 25, 2019 and were 
completed on November 8, 2019. The engineer’s certification was submitted to 
USEPA on November 26. 


6.9 Lanxess reported evidence of a sheen on water seeping out of the ground near a 
decommissioned vault that was associated with historical recovery operations. The 
vault was inspected and contents sampled in June. The sheen was consistent with 
iron sheens seen in the area and no evidence of LNAPL was detected. Weston is 
working with Lanxess to address the vault and potential future water seepage. 


6.10 Weston is continuing preparation of the remedial action progress reports for the 
ongoing remediation projects. 


6.11 On September 19, 2019, Weston and the LSRP worked with NJDEP to combine 
the regulatory case involving the discharge to the reconstructed onsite wetlands 
(reported on June 19, 2018; Case No. 18‐06‐22‐1109‐21) with the Hatco 
remediation project. Weston is preparing the sampling plan to assess the onsite 
wetland and to determine the extent of remediation that may be required. 
 


7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 


 
7.1 Update scope and schedule for Channel D remediation. 


 
8. Explanation for Each Item of Non-Completion in Item 7: 


8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 


 
9. Specific Requirements to be Initiated in Next Reporting Period (December 2019 - February 


2020): 
 


9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 
Lagoon Cap Remedial Action Progress Reports, and Woodbridge Pond Remedial 
Action Report. 


9.2 Completion of the Slingtail Creek Area 2 stabilization. 
9.3 Continue preparation of engineering plans for site-wide capping of remaining 


contaminated soil. Implement site-wide sampling plan. 
9.4 Implement Southeast Leg Pond Area Sampling Program. 
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VIA FEDEX 
December 30, 2019 

 
 
Mr. Ben Conetta, Chief 
Corrective Action Section  
Hazardous Waste Programs Branch 
U.S. EPA Region 2 
290 Broadway, 25th Floor 
New York, New York 10007-1866 
 
Mr. John M. Mitch, Clerk 
Woodbridge Township 
1 Main Street 
Woodbridge, NJ 07095 
 
Re: Hatco Site 
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Program Interest Number G000003943 
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Weston conducted recovery operations at the site using automated skimmer pumps 
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October 23, 2019. Contractor selection is in process. Weston expects to implement 
the field program in January. 

6.6 Weston has completed the remediation of Hatco-related contaminants identified in 
Woodbridge Pond sediments (Hatco AOC 24). The final walk through with 
Woodbridge Township, the property, owner was completed on September 27, 2019. 
Weston is currently preparing the Remedial Action Report for AOC 24. 

6.7 During the Woodbridge Pond remediation project an isolated area of PCB‐
contaminated sediment was identified in the wetland portion of the adjacent Crown 
Relocators property (part of Hatco AOC 23). Weston is preparing the permit 
modification application necessary to remove the isolated area of PCB‐
contamination identified. 

6.8 The Southeast Leg cap repair activities began on October 25, 2019 and were 
completed on November 8, 2019. The engineer’s certification was submitted to 
USEPA on November 26. 

6.9 Lanxess reported evidence of a sheen on water seeping out of the ground near a 
decommissioned vault that was associated with historical recovery operations. The 
vault was inspected and contents sampled in June. The sheen was consistent with 
iron sheens seen in the area and no evidence of LNAPL was detected. Weston is 
working with Lanxess to address the vault and potential future water seepage. 

6.10 Weston is continuing preparation of the remedial action progress reports for the 
ongoing remediation projects. 

6.11 On September 19, 2019, Weston and the LSRP worked with NJDEP to combine 
the regulatory case involving the discharge to the reconstructed onsite wetlands 
(reported on June 19, 2018; Case No. 18‐06‐22‐1109‐21) with the Hatco 
remediation project. Weston is preparing the sampling plan to assess the onsite 
wetland and to determine the extent of remediation that may be required. 
 

7. Specific Requirements Scheduled for Completion, but not Completed During the Reporting 
Period: 

 
7.1 Update scope and schedule for Channel D remediation. 

 
8. Explanation for Each Item of Non-Completion in Item 7: 

8.1 Weston is currently in discussions with the property owners for Channel D and will 
update the scope and schedule based on those discussions. 

 
9. Specific Requirements to be Initiated in Next Reporting Period (December 2019 - February 

2020): 
 

9.1 Continue preparation of Southeast Leg, Northeast Impoundment, and Former 
Lagoon Cap Remedial Action Progress Reports, and Woodbridge Pond Remedial 
Action Report. 

9.2 Completion of the Slingtail Creek Area 2 stabilization. 
9.3 Continue preparation of engineering plans for site-wide capping of remaining 

contaminated soil. Implement site-wide sampling plan. 
9.4 Implement Southeast Leg Pond Area Sampling Program. 
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